

## Project Procurement Plan for 2010

### Project Name: Cambodia - Demand for Good Governance Project (DFGG) Component 1A - Support to Arbitration Council (IA - ACF)

<b>I. Goods</b>						
Contract Package No.	Description of Contract Package	Method of Procurement (ICB/NCB/ Shopping etc.)	Location	Estimated Date of Invitation for Bids	Estimated Contract Signing Date	Estimated Contract End Date
1	Computer and Peripherals (2 Laptop computers, 10 Desktop computers, 2 LJ Printers, 1 Color printer, 2 Scanners, 1 Digital Photocopier, 1 File Server Reliant, 1 Email server, 1 Firewall computer, 5 Telephone set and 1 Telephone system )	National Competitive Bidding	ACF	8-Mar-10	30-Apr-10	30-May-10
2	Audio Visual Equipment (1 LCD Projector, 1 Television, 1 DVD player)	Shopping	ACF	20-Apr-10	10-May-10	10-Jun-10
3	Office Furniture (3 Office desks, 1 meeting table (set), 3 Filing cabinets, miscellaneous Furniture (lounge Reception)	Shopping	ACF	1-Jun-10	10-Jul-10	30-Jul-10
<b>TOTAL</b>						
<b>II. Consultant Services</b>						
Contract Package No.	Description of Contract Package	Method of Procurement (QCBS/QBS/LCS, etc for firms and IC for individuals)	Procuring Agency's Name	Estimated Date of Invitation for Proposal/CVs	Estimated Contract Signing Date	Estimated Contract End Date
<b>1</b>	<b>International Consultant/Specialist</b>					
1.2	Legal Expert Audit	IC	ACF	1-Sep-10	15-Oct-10	31-Dec-10
1.3	Fundraising Consultant	IC	ACF	1-Nov-10	15-Jan-11	31-Dec-11
	<b>Pre-listed Consultants for Labour Dispute</b>					
1.4	Short Term Legal Expert	IC	ACF	1-Mar-10	20-Apr-10	30-Dec-10
<b>2</b>	<b>National Consultants/Specialists</b>					
2.1	Study on economic value of AC services	CQS	ACF	1-Mar-10	1-May-10	30-Jul-10
2.2	Sustainability study	CQS	ACF	8-Apr-10	7-Jul-10	30-Sep-10
2.5	Media Relation and Productions*					
2.5.1	Media Production Firm for (1) two of Public service announcement/Develop sport, (2) Two episodes of Soap opera, (3) Training Video	Firm/SSS	ACF	1-Mar-10	19-May-10	30-Dec-10
2.5.2	Media and Communication Consultant for development, production and strategic use of the media tools	IC	ACF	1-Mar-10	19-May-10	30-Dec-10
2.6	Media monitoring	CQS	ACF thru IPA	25-Feb-10	20-Apr-10	30-Dec-10
2.7	Financial audit	LCS	ACF	1-Dec-09	1-Feb-10	1-Jun-10
<b>3</b>	<b>ACF Regular Staff</b>					
3.1	Deputy Executive Director	IC	ACF	1-Jun-10	15-Jul-10	31-Dec-10
3.2	Interim-Training Coordination Officer	IC	ACF	1-Mar-10	1-Apr-10	30-Jun-10
3.3	Driver	IC	ACF	1-Mar-10	5-Apr-10	31-Dec-10